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Rhode Island Department of Environmental Management
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SUBJECT: FINAL FEASIBILITY STUDY, FORMER ROBERT E. DERECKTOR SHIPYARD, NAVAL STATION
NEWPORT, NEWPORT, RHODE ISLAND; REQUEST FOR EXTENSION

Dear Ms. Keckler and Mr. Kulpa:

On April 21, 1999, we met at Newport in order to resolve concerns that the RIDEM
had with the approach for development of the preliminary remediation goals (PRGs) for
the site referenced above. At that meeting, and during a follow-up phone conference
held April 27, 1999, the RIDEM Office of Waste Management stated that they needed an
additional two to three weeks to review and render opinion on acceptance of explanations
of how port~ons of these PRGs were developed. The time required by RIDEM to review this
material in turn requires the Navy to request an extension on the delivery of the Final
Feasibility Study Report (FS).

As you know, the PRGs are integral to many aspects of the FS report, and therefore,
it is clear that resolution on the PRGs must be secured prior to completion of that
report. Therefore, we request the postponement of the Final FS delivery until after the
PRG issues are resolved with the RIDEM. Based on the dates that were provided by Paul
Kulpa at the teleconference described above, we anticipate resolution by May 12.
Presuming that this date is met, and presuming tpat the resulting changes to the
previous version of the FS are minor, we could deliver the Final FS on June 9, 1999. If
the May 12 date ~s not met by the RIDEM, addit~ona1 delays will be incurred.

We look forward to working with your agencies in completing the FS for the
Derecktor Shipyard. If you have any questions, please do not hesitate to contact me.
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